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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- LAS- 36-25.4/25.9 I'N LASSEN COUNTY | N SUSANVI LLE AT GU TON AND SON CONSTRUCTI ON TUHOLSKI, JERRY $802,981 11/29/05 100%
02-0C55WU4 VARI QUS LOCATI ONS P O BOX 994188 4300 CATERPI LLAR ROAD $796, 445 12/ 15/ 05 100%
REHABI LI TATE DRAI NAGE REDDI NG, CA 96003 $0 09/19/06 0
REDDI NG CA 960004188 (530) 225-3419 09/ 27/ 06
(530) 243- 2313 COVPLETED
HA42 WPCP
02-LAS-44-14.5/0 I'N LASSEN COUNTY ABOUT 37 KM EAST OF HAT CREEK CONSTRUCTI ON AND SOLANO, MATT $2,860,926 05/12/04 98%
02- 361804 OLD STATI ON AT THE BOGARD SAFETY 24339 HW 89 N 3881 BENETAR WAY #C & $2,832,725 05/24/04 97%
ACNH- P044- (041) E ROADSI DE REST AREA F $214, 224 11/ 01/ 06 0
PO- 44 0- (1E) BUI LD NEW FACI LI TY BURNEY CA 96013 CHI CO, CA 95928
-0 (530) 335- 5501 (530) 895-4618
HA26 SWPPP
02-LAS-44-14.7/36.9 I'N LASSEN COUNTY FROM CRATER LAKE NORTHWEST PAVI NG MENDQZA, SERG O $799,500 06/01/05 100%
02-1C8804 ROAD TO 0.5 KM WEST OF ROUTE 36 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR ROAD $789,019 06/09/05 100%
SEAL COAT REDDI NG, CA 96003 $0 07/28/07 0
REDDI NG CA 96001 (530) 225-3193
(530) 246- 4388
HML WPCP
02- LAS-44-36.9/37.2 I'N LASSEN COUNTY NEAR SUSANVI LLE FROMGUI TON AND SON CONSTRUCTI ON GREENE, DAVI D $493, 327 05/ 22/ 06 57%
02- 396504 0.6 TO 0.0 KM WEST OF RQUTE 36 P O BOX 994188 P. O BOX 270430 $221,614 06/ 06/ 06 45%
W DEN | NTERSECTI ON $0 10/11/06 0
REDDI NG CA 96099 (530) 257-8120
(530) 243- 2313
HB4N WPCP
02- LAS-139-. 6/ 40 I'N LASSEN COUNTY FROM CHESTNUT STREET NORTHERN CALI FORNI A PAVI NG TUHOLSKI, JEROVE $1, 453,891 05/12/06 69%
02- 2C5504 TO 1.4 KM NORTH OF SLATE CREEK P O BOX 1231 P. 0. BOX 270430 $919, 404 05/ 25/ 06 63%
CH P SEAL $255, 795 08/ 01/ 07 0
YREKA CA 96097 (530) 225-3419
(530) 842-7283 SUSPENDED
HMVL WPCP
02- LAS-395-11.8/24.8 I'N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549, 149 04/09/03 100%

02- 258504
ACNH P395- (197) E
--0)

HA22 SWPPP

JUNCTI ON FROM 6.4 KM SOUTH OF LONG
VALLEY CREEK BRI DGE TO 0.2 KM NORTH

OF W LLOW RANCH CREEK BRI D
ROADVWAY REHABI LI TATI ON

P O BOX 276830

SACRAMENTO CA 95827
(916) 386- 5936

P.O. BOX 270430
SUSANVI LLE, CA 96127-
0008

(530) 257-7383

$9, 887,113 04/ 22/ 03
$0 09/ 20/ 09

97%



State of California Department of Transportation Page 2

Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02-LAS-395-24.8/32. 4 N LASSEN COUNTY NEAR DOYLE FROM 0.2 BALDW N CONTRACTI NG COMPANY ~ GREENE, DAVI D $8,960,571 07/26/05 85%
02- 373904 KM NORTH OF W LLOW RANCH CREEK BRI DGE 1764 SKYWAY P.Q BOX 270430 $7, 308,514 08/ 09/ 05 81%
ACST- P395- (208) E TO 1.4 KM NORTH OF GARNI ER ROAD (KP SUSANVI LLE, CA 96127 $2,711,113 11/ 24/ 06 0
P3-95 2-(8E) 39. 9/ 49. 4) CHI CO CA 95928 (530) 257-8120
) W DEN EXI STI NG HI GHWAY (530) 891- 6555
HB1 SWPPP
02-LAS-395-49.5/0 I'N LASSEN COUNTY ABOUT 12 KM NORTH OF D H W LLI AMS CONSTRUCTI ON GREENE, DAVE $2,958,700 06/18/04 95%
02- 357904 M LFORD AT THE HONEY LAKE SAFETY 4969 NORTH GLENN AVENUE P.O BOX 270430 $2, 582,009 07/06/04 87%
ACNH- P395- (204) E ROADSI DE REST AREA SUSANVI LLE, CA 96127 $0 03/26/07 0
P3-95 2-(4E) REHABI LI TATE REST AREA FRESNO CA 93704 (530) 257-8120
-0 (559) 241- 0374
HA26 SWPPP
02-LAS-395-64.0/71.3 I'N LASSEN COOUNTY IN AND NEAR GRANI TE CONSTRUCTI ON COMPANY GREENE, DAVI D $4,529,963 08/07/06 69%
02- 4Cl6U4 SUSANVI LLE AT VARI QUS LOCATI ONS P O BOX 50085 P.O BOX 270430 $2, 328,649 08/18/06 54%
M LL AND REPLACE ASPHALT CONCRETE $0 10/ 20/ 06 °
WATSONVI LLE CA 950775085 (530) 257-8120 10/ 23/ 06
(831) 724-1011
HA22 WPCP
02- MOD- 299- 46. 5/51. 7 I'N MODOC COUNTY NEAR ALTURAS FROM 0. 3 EAGLE PEAK ROCK AND PAVI NG | NCALEXANDER, NATHAN $873,220 09/ 25/ 06 0%
02- 3C4204 KM EAST OF COUNTY ROAD 58 TO 0.7 KM P O BOX 879 4300 CATERPI LLAR ROAD $0 10/ 06/ 06 0%
EAST OF CEDAR PASS $0 11/20/06 °
ASPHALT CONCRETE OVERLAY ALTURAS CA 96101 (530) 225-2922
(530) 233- 4568 SUSPENDED
WPCP
02-MOD- 395-11. 0/ 23. 8 I'N MODOC COUNTY TN AND NEAR ALTURAS EAGLE PEAK ROCK AND PAVI NG | NCBARNES, BILL $9, 821,233 11/01/05 63%
02- 36034 AT 0.4 KM VEST OF WHI TE PINE LOG ROADP O BOX 879 4300 CATERPI LLAR ROAD $8, 915,195 11/10/05 87%
ACNH- P395- (212) E AND FROM 2.7 KM NORTH OF JUNI PER REDDI NG, CA 96003 $2, 487,060 01/29/07 0
STP3-95 2- (2EP)E CREEK TO COUNTY ROAD 55 ALTURAS CA 96101 (530) 225-3364
P395- 212-() ROADVAY REHABI LI TATI ON (530) 233- 4568
SWPPP
02- MOD- 395-23. 3/61. 6 I'N MODOC COUNTY NEAR ALTURAS FROM 0. 8 TI DEWATER CONTRACTORS | NC ALEXANDER, NATHAN $6, 692, 765 09/07/05 100%
02- 387404 KM SOUTH OF COUNTY ROAD NUMBER 55 TO P O BOX 1956 4300 CATERPI LLAR ROAD $5, 487,383 09/ 16/ 05 8%
ACNH- P395- (211) E OREGON REDDI NG, CA 96003 $803, 583 10/21/06 °
-0 ASPHALT CONCRETE OVERLAY BROOKI NGS OR 97415 (515) 223-1296 10/ 27/ 06

(541) 469- 5341
HA22 WPCP
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02-PLU-36-.7/1.5 I'N PLUVAS COUNTY ABOUT 12 KM VEST OF GRANI TE CONSTRUCTI ON COVPANY BLI NE, JEFF $1,621,999 04/20/06 100%
02- 1C2204 CHESTER FROM 1.2 KM EAST TO 2.4 KM P O BOX 50085 122 BELLE M LL ROAD $1, 415,821 05/ 03/ 06 87%
EAST OF TEHAMA COUNTY $0 09/18/06 0
CURVE | MPROVEMENT WATSONVI LLE CA 95077 (530) 949-2984 10/ 19/ 06
(831) 724- 1011 OVER RUN
HB1 SWPPP
02-PLU-36-12.8/0 I'N PLUVAS COUNTY NEAR CHESTER AT LAKE RON HALE CONSTRUCTI ON INC CHAFFI N, FRED $215,122 06/02/06  100%
02- 0C7504 ALMANOR SAFETY ROADSI DE REST AREA P O BOX 795 1555 EAST MAI N STREET $194,069 06/12/06 0.
RI GHT TURN LANE AND LI GHTI NG $0 10/ 02/ 06 0
SHASTA LAKE CA 96019 (530) 283-9368 10/ 06/ 06
(530) 275- 7844 COVPLETED
HB4N WPCP
02-PLU-36-14.0/18. 4 I'N PLUVAS COUNTY NEAR CHESTER FROM W NDSOR FUEL COVPANY CHAFFI N, FRED $2,113,746 06/07/06  100%
02- 1C8204 0.1 KM EAST OF COUNTY ROAD A13 TO P O BOX 38 1555 EAST MAI N STREET $1, 818,720 06/ 16/ 06 850
LASSEN COUNTY $0 09/ 15/ 06 0
THI N BLANKET AND DI GOUTS W NDSOR CA 95492 (530) 283-9368 09/ 22/ 06
(707)838-9751 COMPLETED
HML WPCP
02-PLU-70-.771. 3 N PLUVAS COUNTY NEAR STORRIE FROM  TENNYSON ELECTRIC TNC ROGERS, JIM $490, 225 02/18/05  100%
02- 398004 GRI ZZLEY DOVE TUNNEL TO 0.2 KM EAST 7275 NATI ONAL DR SUI TE A2 3881 BENATAR, SU TE C $480, 420 03/ 07/ 05 96%
ACST- P070- (085) E OF ELEPHALT BUTTE TUNNEL CHI CO, CA 95928 $15,159 10/ 23/ 06 °
PO- 70 0- (5E) I NSTALL TUNNEL LI GHTI NG LI VERMORE CA 94550 (530) 895-5245
-0 (925) 606- 1038
HB1 WPCP
02-PLU-70-3.0/7 N BUTTE, PLUVAS AND LASSEN COUNTIES AMERI CAN CI VIL CONSTRUCTORS  ROGERS, JI'M $23,327,229 08/01/02 100%
02-3016W4 AT VARI OQUS LOCATI ONS 3701 MALLARD DR 3881 BENETAR VAY, $22, 734,965 08/12/02 97%
STP- PO70- (074) E BRI DGE REHABI LI TATI ON SU TE C $0 11/01/06 °
BHPO- 70 0- (4EA) C BENI Cl A CA 94510 CHI CO, CA 95928
PO70- 074-() (707) 746- 8028 (530) 895-5245 OVER RUN
HA21
02-PLU-70-49.2/0 I'N PLUVAS COUNTY NEAR QUINCY AT THE K M F CONSTRUCTI ON COLLINS, RONALD $1, 635,594 09/19/06 0%
02- 374604 MASSACK SAFETY ROADSI DE REST AREA P O BOX 5486 1555 EAST MAI N STREET $0 09/ 27/ 06

HA26 WPCP

REHABI LI TATE ROADSI DE REST AREA

SHASTA LAKE CA 96089
(530) 275- 1685

(530) 283-2451

$0 05/18/07

0%
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02-PLU-89-.7/2.7 I'N PLUVAS COUNTY NEAR GRAEAGLE FROM STEVE MANNI NG CONSTRUCTI ON | NCCHAFFI N, FRED $5,033,589 09/01/04 100%
02- 366004 1.1 KM NORTH OF SIERRA COUNTY TO 1.1 P O BOX 491660 1555 EAST MAI N STREET $3, 806,585 09/09/04 779
ACST- P089- (084) E KM SOQUTH OF SULPHUR CREEK BRI DCE QUI NCY, CA 95971 $341,556 10/ 27/ 06 0
P0- 89 0- (4E) REALI GN CURVE REDDI NG CA 96049 (530) 283-9368 10/ 27/ 06
--() (530) 244- 7097 OVER RUN
HB1 SWPPP
02- SHA- 5- 28. 0/ 29 I'N SHASTA COUNTY NEAR SHASTA LAKE GOLDEN STATE BRI DGE | NC PASCAL, ANTHONY $19, 839,238 07/11/06 12%
02- 3C1414 CITY FROM 0. 6 KM NORTH OF BRI DGE BAY 901 HOWE ROAD 10300 BRI DGE BAY ROAD $3, 067,764 07/18/06 16%
OVERCROSSI NG TO 0.5 KM SQUTH CF $962, 685 03/31/08 0
TURNTABLE BAY OVERCROSSI NG MARTI NEZ CA 94553 (530) 235-9806
CONSTRUCT NEW DECK (925) 372- 8000
HA21 WPCP
02- SHA- 5- 40. 4/ 44. I'N SHASTA COUNTY NEAR LAKEHEAD FROM J F SHEA CONSTRUCTI ON | NC WOOD, JAMES $11, 850,450 08/29/05 74%
02- 387504 SACRAMENTO RI VER BRI DGE TO 1.6 KM P O BOX 494519 4300 CATERPI LLAR ROAD $11, 521,711 09/08/05 96%
ACI M 005 - (326)E SOUTH OF DOG CREEK BRI DGE REDDI NG, CA 96003 $465, 150 11/ 15/ 06 °
--0) REHABI LI TATE ROADVWAY REDDI NG CA 960494519 (530) 225-3160
(530) 246- 4292
HA22 SWPPP
02- SHA-5-44. 0/ 58 I'N SHASTA COUNTY NEAR LAKEHEAD FROM RON HALE CONSTRUCTI ON | NC WOOD, JAMES $1, 111,750 07/27/06 100%
02-4C1804 2.5 KM SQUTH CF DOG CREEK TO 2.2 KM P O BOX 795 20803 ANTLERS ROAD $1, 149,674 08/ 07/ 06 100%
SOUTH OF FLUME CREEK UNDERCROSSI NG $0 09/18/06 0
RESURFACE ASPHALT CONCRETE SHASTA LAKE CA 96019 (530) 225-3160 09/ 22/ 06
(530) 275- 7844 COVPLETED
HA22 WPCP
02- SHA-5-44. 4/ 58 I'N SHASTA COUNTY ON ROUTES 5 AND 273 CONTRACTORS CHEM CAL | NC BLI NE, JEFF $260,920 05/19/05 100%
02-1C8704 AT VARI QUS LOCATI ONS 3130 DEPOT RD 122 BELLE M LL ROAD $250,519 05/26/05 100%
CRACK SEAL RED BLUFF, CA 96080 $0 09/13/06 °
HAYWARD CA 94545 (530) 527-8418 09/ 22/ 06
(510) 783- 5631 COMPLETED
HMVL WPCP
02- SHA- 5-58. 0/ 67 I'N SHASTA AND S| SKI YOU COUNTI ES I N J F SHEA CONSTRUCTI ON | NC M NDUS, CARL $17, 838,555 06/20/06 34%
02- 387304 AND NEAR DUNSMJUI R FROM 0.9 KM NORTH P O BOX 494519 4300 CATERPI LLAR ROAD $1, 974,603 06/ 30/ 06

ACI M 005 - (325)7
ACI M 005 - (325)E

--()
HA22 WPCP

OF SI M5 ROAD UNDERCROSSI NG TO
SACRAMENTO RI VER BRI DGE OVERH

RESURFACE ASPHALT CONCRETE

REDDI NG CA 960494519
(530) 246- 4292

$377,159 03/19/07

11%
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02- SHA- 5- 65. 2/ 65. 8 I'N SHASTA COUNTY NEAR CASTELLA FROM J F SHEA CONSTRUCTI ON | NC M NDUS, CARL $1, 030,410 08/22/06 100%

02- 400604 0.2 MLE SOUTH TO 0.4 M LE NORTH OF P O BOX 494519 4300 CATERPI LLAR ROAD $882,683 08/30/06 ;00
SCDA CREEK UNDERCROSSI NG $0 10/ 04/ 06 0
ROCK SLOPE PROTECTI ON REDDI NG CA 960494519 (530) 225-3192 10/ 06/ 06
(530) 246- 4292 COVPLETED
HA23 WPCP
02-SHA-36-7.5/7.7 N SHASTA COUNTY NEAR PLATINA FROM  NERCER FRASER COVPANY RI NARD, VAYNE $1, 685,848 09/28/04 99%
02- 310904 0.2 KM VEST TO 0.3 KM EAST OF M DDLE P O BOX 1006 1222 BELLE M LL ROAD $1, 638,052 10/13/04 93%
ACST- P036- (077) E FORK COTTONWOOD CREEK BRI DGE RED BLUFF, CA 96080 $108, 527 10/ 31/ 06 0
P0-36 0-(7E) BRI DGE REPLACEMENT EUREKA CA 95502 (530) 527-8412
o) (707) 443- 6371
HA21 SWPPP
02-SHA-44-1.2/4.2 I'N SHASTA COUNTY | N REDDI NG FROM TULLIS TNC BAILEY, JOHN $4,577,519 12/08/05 98%
02- 0C8104 VI CTOR AVENUE OVERCROSSI NG TO 0.9 KM P O BOX 493416 4300 CATERPI LLAR RD $4, 334,531 12/20/05 98%
ACST- P044- (042) E EAST OF Al RPORT ROAD OVERCROSSI NG $138, 167 10/ 25/ 06 °
G PO- 44 0- (2E) CONSTRUCT CONCRETE MEDI AN BARRI ER REDDI NG CA 96049 (530) 225-3172
--() (530) 241- 5105
HB1 SWPPP
02-SHA-44-7.0/0 I'N SHASTA COUNTY AT PALO CEDRO AT AUBURN GARDENI NG AND LANDSCAPEWOCD, JAMES $186, 850 03/29/06 0%
02- 397504 DESCHUTES ROAD UNDERCROSSI NG P O BOX 2080 4300 CATERPI LLAR ROAD $170,560 04/ 18/ 06 0%
PLANTI NG AND | RRI GATI ON $23,314 04/20/ 07 0
POLLOCK PINES CA 95726 (530) 225-3160
(916) 641- 7223 PLANT EST
HB32 WPCP SATI S
02- SHA- 44-14. 4/ 43.3 I'N SHASTA COUNTY FROM BEAR CREEK I NTERMOUNTAI N SLURRY SEAL | NC M NDUS, CARL $1,105,675 05/26/05 100%
02- 109004 BRIDGE TO 1.4 KM EAST OF DEER FLAT P O BOX 50085 4300 CATERPI LLAR ROAD $1,084, 101  06/06/05 0,
ROAD REDDI NG, CA 96003 $0 09/27/06 0
WARRANTY SLURRY SEAL WATSONVI LLE CA 95077 (530) 225-3192 09/ 28/ 06
(831) 724-1011 COVPLETED
HML WPCP
02- SHA-44-24.2/25. 2 I'N SHASTA COUNTY NEAR SHI NGLETOMN VEYERS EARTHWORK | NC W NG, KATHRYN $2,976,905 04/11/06 82%
02- 383014 FROM 0. 4 KM WEST OF PONDEROSA WAY TO P O BOX 493730 4300 CATERPI LLAR ROAD $2, 633,612 04/ 25/ 06 88%
2.0 KM VEST OF SHASTA FOREST DRI VE $764,826 11/07/06 °

HB1 SWPPP

W DEN AND REALI GN ROADWAY

REDDI NG CA 96049
(530) 365- 8858

(530) 225-3212
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02- SHA-44-62.7/0 I'N SHASTA COUNTY AT COLD STATI ON AT TULLI'S I NC W NG KATHRYN $250,543 10/ 04/ 06 0%
02- 200004 ROUTE 89 P O BOX 493416 4300 CATERPI LLAR ROAD $0 10/11/06 0%
EXTEND RI GHT TURN LANE AND LI GHTI NG $0 0
REDDI NG CA 96049 (530) 225-3212
(530) 241- 5105
HB4N WPCP
02- SHA-89-21. 3/26.5 I'N SHASTA COUNTY NEAR BURNEY AT J F SHEA CONSTRUCTI ON | NC BADE, TIM $8, 416,425 02/ 09/ 06 84%
02- 360604 VARI QUS LOCATI ONS P O BOX 494519 4300 CATERPI LLAR ROAD $7,602, 763 02/ 24/ 06 88%
ROADWAY REHABI LI TATI ON $3, 310,888 11/20/ 06 0
REDDI NG CA 960494519 (530) 225-3158
(530) 246- 4292
HA22 SWPPP
02- SHA- 89- 29. 4/ 43. 3 I'N SHASTA AND SI SKI YOU COUNTI ES NEAR STEVE MANNI NG CONSTRUCTI ON | NCBADE, TIM $20, 418,231 07/27/05 36%
02- 310404 BARTLE FROM LAKE BRI TTON BRI DCE TO P O BOX 491660 4300 CATERPI LLAR ROAD $7,821,511 08/10/05 38%
ACNH- PO89- ( 086) E 0.2 KM NORTH OF SHASTA COUNTY REDDI NG, CA 96003 $2,521,881 12/01/08 °
--0) RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (530) 225-3158
(530) 222- 0810
HA22 SWPPP
02- SHA-273-6.8/7.1 I'N SHASTA COUNTY NEAR ANDERSON FROM TULLI S I NC JEFF BLI NE $1, 006,119 08/11/05 50%
02- 39374 0.2 KM SQUTH TO 0.3 KM NORTH OF OX P O BOX 493416 122 BELLE M LL ROAD $985, 207 08/18/05 929
ACST- S273- (007) E YOKE ROAD RED BLUFF, CA 96080 $0 10/31/06 °
G S2-73 0-(7E) I NSTALL TRAFFI C SI GNALS REDDI NG CA 96049 (530) 527-8414
--() (530) 241- 5105 SUSPENDED
HB1 SWPPP
02- SHA-299-1.7/0 I'N SHASTA COUNTY ABOUT 27 KM WEST OF STEVE MANNI NG CONSTRUCTI ON | NCTORRES, SAL $259, 096 06/29/06 0%
02- 400904 SHASTA AT 3 KM EAST OF BUCKHORN P O BOX 491660 4300 CATERPI LLAR ROAD $0 07/12/06 0%
SUMM T $0 10/13/06 °
CONSTRUCT ROCK SLOPE PROTECTI ON REDDI NG CA 96049 (530) 225-2034
(530) 222- 0810
HA23 WPCP
02- SHA-299-24.1/30.3 I'N SHASTA COUNTY I N AND NEAR REDDI NGTULLIS INC MENDCOZA, SERAQ O $2, 710,147 10/ 21/05 100%
02- 0C3504 FROM ROUTE 273 TO 0.7 KM WEST OF KERNP O BOX 493416 P. 0. BOX 959 $2, 600,283 10/31/05 87%
ACST- P299- (149) E DRI VE REDWOOD VALLEY, CA 95470 $0 09/21/06
P2-99 1-(9E) RESURFACE ASPHALT CONCRETE REDDI NG CA 96049 (707) 485-5495 09/ 27/ 06
-0 (530) 241- 5105 OVER RUN

HA22 WPCP
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02- SHA- 299- 31. 0/ 41 I'N SHASTA COUNTY AT AND NEAR BELLA RON HALE CONSTRUCTI ON | NC MENDQZA, SERG O $533,250 08/14/06 100%
02-4C1904 VI STA FROM 0. 8 KM WEST OF DESCHUTES P O BOX 795 4300 CATERPI LLAR ROAD $516, 686 08/ 22/ 06 100%
ROAD TO BACKBONE RI DCE $0 10/12/06 0
RESURFACE ASPHALT CONCRETE SHASTA LAKE CA 96019 (530) 225-3193 10/ 16/ 06
(530) 275- 7844 COVPLETED
HA22 WPCP
02- SHA- 299-57.9/0 I'N SHASTA COUNTY NEAR MONTGOVERY CONVERSE CONSTRUCTI ON | NC MENDQZA, SERG O $505, 101 10/17/06 0%
02-3C7704 CREEK AT 0.6 KM EAST OF WOODHI LL P O BOX 494776 4300 CATERPI LLAR ROAD $0 10/23/06

ACST- 43B3- (004) E DRI VE $0 11/ 15/ 06 0%

43-B3 0- (4E) REPAI R SLI POUT REDDI NG CA 96049 (530) 225-3193
-0 (530) 223- 4290
HA23 WPCP
02- SHA-299-60. 0/ 67. 7 N SHASTA COUNTY AT VARI OUS LOCATI ONS VALLEY SLURRY SEAL COVPANY VENDOZA, SERG O $929, 275 02/24/06  100%
02- 109404 FROM Bl G BEND ROAD TO 0.8 KM WEST OF P O BOX 981330 4300 CATERPI LLAR ROAD $727,019 03/ 09/ 06 929
ROUTE 89 $0 08/ 02/ 07 °
WARRANTY SLURRY SEAL AND DI GOUTS VEST SACRAMENTO CA 95798 (530) 225-3193
(916) 373- 1500 OVER RUN
HML WPCP
02-SHA-5713-70 N SHASTA COUNTY ABOUT 16 KM SOUTH OF CAL ELECTRO I NC M NDUS, CARL $2,131, 725 02/08/06 48%
02- 351504 CASTELLA AT THE G BSON MAI NTENANCE 5199 Al RPORT ROAD 4300 CATERPI LLAR ROAD $742,334 02/21/06 359
FACI LI TY $617, 406 04/ 26/ 07 °
UPGRADE FACI LI TI ES REDDI NG CA 96002 (530) 225-3192
(530) 223- 5937 SUSPENDED
HA12 SWPPP
02-SHA-5716-70 TN SHASTA COUNTY NEAR CLD STATI ON AT DONALD F GALLINO I NC BRACE, CHRI S $3,367, 728 01/19/06 51%
02- 3508U4 THE HAT CREEK MAI NTENANCE FACILITY P O BOX 493526 4300 CATERPI LLAR ROAD $2, 327,208 01/ 25/ 06 69%
CONSTRUCT BUI LDI NG $416, 340 04/ 30/ 07 0
REDDI NG CA 96049 (530) 225-3338
(530) 246- 7671
HA12 SWPPP
02-SHA-5734-70 TN SHASTA COUNTY 1N REDDI NG AT DONALD F GALLI NO I NC GENERAL MENDOZA, SERG O $3,542,966 09/ 15/ 06 0%
02- 36214 REDDI NG MAI NTENANCE STATI ON P O BOX 493526 4300 CATERPI LLAR ROAD $0 09/21/06 0%
EXPAND EXI STI NG MAI NTENANCE STATI ON $0 12/20/07 0

REDDI NG CA 96049
(530) 246- 7671

(530) 225-3193

HA12 SWPPP
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-SI S-5-10.0/ 16 I'N SI SKI YOU COUNTY I N AND NEAR MOUNT TULLIS I NC PASCAL, ANTHONY $1,243,546 07/ 27/ 06 80%
02-4C2004 SHASTA FROM 0. 6 KM NORTH OF REAM P O BOX 493416 10300 BRI DGE BAY ROAD $1, 154,784 08/ 07/ 06 92%
AVENUE OVERCROSSI NG TO 0.1 KM NORTH $1, 154,784 10/ 27/ 06 0
OF BLACK BUTTE OVERHEAD REDDI NG CA 96049 (530) 235-9806
RESURFACE ASPHALT CONCRETE (530) 241- 5105
HA22 WPCP
02-SIS-5-11.4/16 I'N SI SKI YOU COUNTY NEAR MOUNT SHASTAJ F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $13, 689,389 12/23/05 92%
02- 381114 FROM 0.4 KM NORTH OF LASSEN LANE P O BOX 494519 1625 MOTT ROAD $12, 609,804 01/10/06 91%
ACI M 005 -(164)E OVERCRGOSSI NG TO BLACK BUTTE OVERHEAD $841, 646 10/ 31/ 06 0
--0) REHABI LI TATE EXI STI NG PAVEMENT REDDI NG CA 960494519 (530) 235-9806
(530) 246- 4292
HA22 SWPPP
02-SIS-5-40.1/58.1 I'N Sl SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JI'M $5, 397,764 01/27/06 100%
02- 381504 0.7 KM NORTH OF SHASTA RIVER BRIDCGE P O BOX 494519 1745 S. MAI N STREET $5, 310,423 02/ 10/ 06 98%
TO KLAVATH RI VER ROAD UNDERCROSSI NG $0 09/ 25/ 06 0
CONSTRUCT MEDI AN BARRI ER REDDI NG CA 960494519 (530) 841-0695
(530) 246- 4292
HB1 SWPPP
02-SIS-96-1.3/21.9 I'N SI SKI YOU COUNTY FROM 2.0 KM VEST R BROWN CONSTRUCTI ON COMPANY  HI NTON, JOHN $567,500 07/12/06 100%
02- 3C8004 CF THE SALMON RI VER BRI DGE NO 2-177 P O BOX 406 1745 S. MAI N STREET $482,588 07/ 20/ 06 100%
ACST- 43A1- (004) E TO ELLI OT CREEK (KP 2.1/35.3) $0 09/ 26/06 0
43-Al 0- (4E) REPAI R STORM WATER DAMAGE W LLOW CREEK CA 95573 (530) 841-0173 10/ 16/ 06
) (530) 629- 3702 COMPLETED
HA23 WPCP
02-SI S-96-20.0/20.1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOMVES BAR AT 0.8 KM EAST OF TI 2806 TARMAC ROAD $0 11/21/97 0%
CREEK BRI DGE $0 0
DRAI NAGE AND SLOPE PROTECTI ON WORK REDDI NG CA 96003
HA23
02- SI S-96- 23. 3/ 50 I'N SI SKI YOU COUNTY AT VARI QUS NORTHWEST PAVI NG SMOLENSKI, JI'M $1, 813,242 05/31/06 89%
02- 2C5404 LOCATI ONS 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR RACD $1,716,917 06/ 09/ 06 93%
RESURFACE EXI STI NG ROADWAY $0 09/ 22/ 06 0
REDDI NG CA 96001 (530) 841-0695
(530) 246- 4388 SUSPENDED

HVL WPCP
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02- SI S-96- 65. 2/ 65. 6 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY STEWART ENG NEERI NG | NC H NTON, JOHN $1,576,817 02/28/06 82%
02- 347104 FROM 0.3 KM WEST TO 0.3 KM EAST OF P O BOX 990010 1745 S. MAIN STREET $1, 224,238 03/08/06 779
ACST- P096- (046) E ONEI L CREEK $534,602 11/21/06 0
PO- 96 0- ( 6E) REPLACE CULVERTS W TH BRI DGE REDDI NG CA 96099 (530) 841-0173
-0 (530) 244- 8464
HA42 SWPPP
02-SI S-96-96. 4/ 96. 8 I'N SI SKI YOU COUNTY ABOUT 11 KM EAST HAYES AND SONS | NC HI NTON, JOHN $736, 272 11/15/05 100%
02- 380204 OF KLAMATH RIVER FROM 5.5 KM TO 6.0 P O BOX 258 17455 NMAI N STREET $683,453 11/28/05 100%
KM EAST OF EMPI RE CREEK BRI DGE YREKA, CA 96097 $0 09/ 22/ 06 0
W DENI NG AND EXTEND CULVERTS HAPPY CAMP CA 96039 (530) 841-0173 09/ 27/ 06
(530) 493- 2679 COVPLETED
HA42 SWPPP
02-SIS-97-24.0/52.5 I'N Sl SKI YOU COUNTY AT AND NEAR J F SHEA CONSTRUCTI ON | NC SMOLENSKI, JAMES $1, 210,780 07/28/06 100%
02-4C2104 MACDCEL FROM 6.0 KM SOUTH OF TENNANT P O BOX 494519 1745 S. MAIN STREET $1,174,238 08/07/06 97%
BRAY ROAD TO 0.2 KM NORTH OF | NDI AN $0 09/ 20/ 06 0
TOM LAKE ROAD REDDI NG CA 96049 (530) 841-0695 10/ 19/ 06
RESURFACE ASPHALT CONCRETE (530) 246- 4292 OVER RUN
HA22 WPCP
02-SI S-97-40.0/49.5 I'N MODOC, SHASTA, LASSEN AND TRAFFI C SCLUTI ONS | NC ALEXANDER, NATHAN $263,431 06/ 08/ 06 84%
02- 3C3704 SI SKI YOU COUNTI ES AT VARI QUS 8490 HARTMEYER LANE 4300 CATERPI LLAR RQAD $158,504 06/21/06 60%
LOCATI ONS $59, 062 10/ 24/ 06 0
REPLACE RECESSED PAVEMENT MARKERS REDDI NG CA 96002 (530) 225-2922
(530) 222- 8023
HV4 WPCP
02-SI S-161-18.7/19.3 I'N SI SKI YOU COUNTY NEAR HATFI ELD AT  SHASTA CONSTRUCTORS | NC DARNALL, MARK $5, 819,296 08/10/06 9%
02- 311204 LOST RI VER BRI DGE P O BOX 491539 HW 3 AT HORSE WATER $208,567 08/ 23/06 4%
ACST- P161- (002) E REPLACE BRI DGE LANE $135,892 01/23/08 0
P1-61 0-(2EA)C REDDI NG CA 96049
P161- 002- () (530) 365- 3930 (530) 628-5681
HA21 SWPPP
02-SI S-265-20.1/0 I'N SI SKI YOU COUNTY AT VARI QUS Rl CHARD A HEAPS ELECTRI CAL PASCAL, ANTHONY $329,312 05/24/06 100%
02- 3969U4 LOCATI ONS 8909 FLORI N ROAD 1625 MOIT ROAD $258, 660 06/ 06/ 06 799%
I NSTALL HI GHWAY ADVI SORY RADI O $0 10/31/06 0
SACRAMENTO CA 95829 (530) 235-9806

(916) 386- 8857
HB4N WPCP
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 02
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted  Message
02- TEH 5-10.2/0 I'N TEHAMA COUNTY NEAR CORNI NG AT CLAYBORN CONTRACTI NG GROUP | NCBLI NE, JEFF $280, 658 05/24/06 46%
02- 3C2304 KI RKWOOD ROAD OVERCROSSI NG AND 10556 COMBI E RD 122 BELLE M LL ROAD $35,380 06/ 07/06 13%
CORNI NG SAFETY ROADSI DE REST AREA $35,380 12/08/06 0
HAZARDOUS FLASHI NG BEACON SI GNS AUBURN CA 95602 (530) 527-8418
(530) 268- 9512
HA23 WPCP
02- TEH 5- 27. 3/ 27. I'N TEHAMA COUNTY | N RED BLUFF FROM AUBURN GARDENI NG AND LANDSCAPERI NARD, WAYNE $470,597 03/29/06 93%
02- 1C45W4 0.3 KM SOUTH TO 0.5 KM NORTH OF P O BOX 2080 122 BELLE M LL ROAD $403, 097 04/18/06 36%
ADOBE ROAD OVERCROSSI NG $0 11/17/06 0
HI GHWAY LANDSCAPI NG POLLOCK PI NES CA 95726 (530) 527-8412
(916) 641- 7223
HA25 WPCP
02- TEH 5- 28. 0/ 32. I'N TEHAMA COUNTY I N AND NEAR RED TULLI'S I NC BLI NE, JEFF $5, 153,530 10/11/05 78%
02- 301714 BLUFF FROM 0.3 KM SOUTH OF DI BBLE P O BOX 493416 122 BELLE M LL ROAD $5,182,921 10/18/05 949%
ACI M 005 -(327)E CREEK BRI DGE TO BI GGS CREEK BRI DGE RED BLUFF, CA 96080 $529, 167 11/29/06 °
--() CONSTRUCT TRUCK CLI MBI NG LANE REDDI NG CA 96049 (530) 527-8418
(530) 241- 5105
HB4N SWPPP
02- TEH 5- 35. 1/ 37. I'N TEHAMA COUNTY ABOUT 11 KM NORTH OF TULLI S I NC JEFF BLI NE $3, 719,315 10/19/05 100%
02- 301704 RED BLUFF FROM 2.0 KM SOUTH TO 1.3 KMP O BOX 493416 122 BELLE M LL ROAD $3, 714,173 10/31/05 949%
ACI M 005 -(328)E NORTH OF NINE M LE OVERCROCSSI NG RED BLUFF, CA 96080 $307,886 10/ 27/ 06 °
--0) CONSTRUCT NORTHBOUND MEDI AN LANE REDDI NG CA 96049 (530) 527-8418
(530) 241- 5105 OVER RUN
HB4N SWPPP
02- TEH 5-41. 3/ 41. I'N TEHAMA COUNTY NEAR COTTONWOCD AT  TULLIS INC RI NARD, WAYNE $223,004 05/08/06 40%
02- 3C2204 BOMWAN ROAD OVERCROSSI NG P O BOX 493416 122 BELLE M LL ROAD $198,913 05/16/06 849
REHABI LI TATE RAMPS $198,913 11/10/06 0
REDDI NG CA 96049 (530) 527-8412
(530) 241- 5105
HA22 WPCP
02- TEH 36-98.9/0 I'N TEHAMA COUNTY ABOUT 21 KM WEST OF GOLDEN STATE BRI DGE | NC CHAFFEE, ERIC $3, 023,763 10/ 24/05 47%
02- 364204 CHESTER AT NORTH FORK DEER CREEK 901 HOWE ROAD 4300 CATERPI LLAR ROAD $2,477,667 11/04/05 81%
ACBH P036- (080) E BRI DGE RED BLUFF, CA 96080 $590, 191 08/ 07/ 07 0

P PO-36 0-(OE)

--()
HA21 SwWepp

DECK REPLACEMENT

MARTI NEZ CA 94553
(925) 372- 8000

(530) 218- 2266
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Statement of Ongoing Contractsasof 10/20/06 11/ 02/ 06
District 02
- ________________________________________________________________________________________________________________________________________________________________________________________________________________|
Location Awarded
Contract . Bid + CCOs Est Comp %Time
Fed Aid Storm Water Description Res!dent Comp To date Apbpproved % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
02-TEH99-7.9/8.9 I'N TEHAMA COUNTY FROM 0. 6 KM NORTH OF SHASTA CONSTRUCTORS T NC RI'NARD, VMAYNE $5, 016, 268 02/ 16/ 06 47%
02- 251474 LONG CREEK BRI DGE TO 0.3 KM SOUTH OF P O BOX 491539 122 BELLE M LL ROAD $2,433,352 03/07/06 47%
CHAMPLI N SLOUGH BRI DGE $362, 954 05/ 11/ 07 0
BRI DGE REPLACEMENT SCOUR REDDI NG CA 96049 (530) 527-8412
(530) 365- 3930
HA21 SWPPP
02- TEH-99- 16. 4/ 16. 8 N TEHAMA COUNTY NEAR LOS MOLI NOS BLAI SDELL CONSTRUCTION TNC  VAYNE RI NARD $4,014,518 11/02/05 65%
02- 295924 FROM 0.2 KM NORTH OF 9TH AVENUE TO P O BOX 493459 122 BELLE M LL ROAD $3, 602,838 11/18/05 39%
ACNH- PO99- (484) E 62ND AVENUE RED BLUFF, CA 96080 $289, 825 11/ 10/ 06 0
-0 REPLACE BRI DGE REDDI NG CA 960493459 (530) 527-8412
(530) 245- 0132
HA21 SWPPP
02-TRI-3-6.5/0 N TRINI TY COUNTY I N HAYFORK FROM 0. 1 SHASTA CONSTRUCTORS | NC DARNALL, MARK $4,781,825 06/18/04 96%
02- 364104 KM NORTH OF MORGAN HI LL ROAD TO P O BOX 491539 3001 FREEMAN ST $4, 652,533 07/ 06/ 04 95%
ACST- P003- (028) E CLI NI C AVENUE ANDERSON, CA $0 10/ 12/ 06 0
PO- 03 0- (8EA)C REPLACE BRI DGE ( SCOUR) REDDI NG CA 960491539 (530) 365-1779 10/ 26/ 06
P003- 028-() (530) 365- 3930 SUSPENDED
HA21 SWPPP
02-TRI - 36- 23. 1/ 32 N TEHAMA AND TRINI TY COUNTY AT NORTHVEST PAVI NG BLINE, JEFF $628,463 05/25/05  100%
02- 109204 VARI QUS LOCATI ONS 8115 SECLUDED VALLEY DRI VE 122 BELLE M LL ROAD $553, 249 06/ 06/ 05 99%
WARRANTY CHI P SEAL RED BLUFF, CA 96080 $0 08/10/ 06 °
REDDI NG CA 96001 (530) 527-8418
(530) 246- 4388
HML WPCP
02-TRI-36-72.2 N TRINI TY COUNTY NEAR MAD RI VER FROMMERCER FRASER COVPANY CORBETT, DAVE $301, 356 05/ 23/ 06 27%
02- 300604 HUMBOLDT COUNTY LINE TO 0.8 KM VEST P O BOX 1006 P.O BOX 1178 $235,185 06/ 13/ 06 B0
OF MAD RI VER BRI DGE $0 10/ 06/ 06 °
RESURFACE ASPHALT CONCRETE PAVEMENT EUREKA CA 955021006 (530) 623-4954 10/ 19/ 06
(707) 443- 6371 COMPLETED
HA22 WPCP
02-TRI-299-20.9/21. 4 N TRINI TY COUNTY NEAR DEL LOVA FROMR BROWN CONSTRUCTI ON COVPANY BAI LEY, JOHN $1, 234,402 03/09/06 89%
02- 0C9104 2.0 KM TO 2.5 KM EAST OF BI G MOUNTAINP O BOX 406 4300 CATERPI LLAR $1, 093,738 03/ 16/ 06 89%
ROAD $0 10/ 18/ 06 °
CURVE | MPROVENENT W LLOW CREEK CA 95573 (530) 225-3172 10/ 26/ 06
(530) 629- 3702 SUSPENDED

HB1 SWPPP
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Statement of Ongoing Contractsasof 10/20/06

11/ 02/ 06

District 02
Location
Contract
Fed Aid Storm Water Description

Pgm Code Plan Type Of Work Contractor

Awarded
Bid + CCOs Est Comp %Time
Comp To date Apbpproved % Work
This Month Accepted Message

Resident
Engineer

02-TRI -299-55.7/57. 7

I'N TRENITY COUNTY NEAR DOUGLAS CITY STEVE MANNI NG CONSTRUCTI ON | NCMOGEN, M CHAEL

$3,602, 759 10/18/05 90%

02- 288534 FROM 1.5 KM VEST OF WEAVER CREEK P O BOX 491660 4300 CATERPI LLAR ROAD $4, 024,914 10/ 28/ 05 8%
ACNH- P299- ( 150) E BRIDGE TO 0.5 KM WEST OF TRINI TY REDDI NG, CA 96003 $408,103 11/ 15/ 06 0
-0 Rl VER BRI DGE REDDI NG CA 96049 (530) 225-3483
W DEN EXI STI NG ROADWAY (530) 222- 0810 SUSPENDED
HB4C SWPPP
02-VAR--70 N PLUMAS AND LASSEN COUNTIES AT ELKEN CONTRACTI NG TNC BLINE, JEFF $1, 083,000 06/17/03  100%
02- 388504 VARI QUS LQCATI ONS 7667 NORTH AVENUE 122 BELLE M LL RD $997,513 07/01/03 |00
CH P SEAL COAT RED BLUFF, CA 96080 $0 09/ 20/ 04 0
LEMON GROVE CA 91945 (530) 527-8418
(619) 698- 1168
HML WPCP

$258, 047, 266

Totals: Authorized Final Amt: Completed to Date:

$179, 137,124 $21, 983, 236

Work This Month:
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Cnty Rt Pm Contract Page
02- LAS- 36-25. 4/ 25.9 02- 0C55U4
02- LAS-44-14.5/0 02- 361804
02- LAS-44-14.7/36.9 02-1C8804
02- LAS- 44-36.9/37.2 02- 396504
02- LAS- 139-. 6/ 40 02- 2C5504
02- LAS-395-11.8/24.8 02- 258504
02- LAS- 395-24.8/32.4 02- 373904
02- LAS- 395-49.5/0 02- 357904
02- LAS- 395-64.0/71.3 02-4C16U4
02- MOD- 299- 46. 5/ 51. 7 02- 3C4204
02- MOD- 395-11. 0/ 23. 8 02- 3603U4
02- MOD- 395-23. 3/61. 6 02- 387404
02-PLU-36-.7/1.5 02-1C2204
02- PLU-36-12.8/0 02- 0C7504
02- PLU-36-14.0/18.4 02-1C8204
02-PLU-70-.7/1.3 02- 398004
02- PLU-70-3.0/ 7 02-3016U4
02- PLU-70-49.2/0 02- 374604
02-PLU-89-.7/2.7 02- 366004
02- SHA- 5- 58. 0/ 67 02- 387304
02- SHA- 5- 65. 2/ 65. 8 02- 4C0604

02- SHA- 5-28. 0/ 29 02-3C1414
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Cnty Rt Pm Contract Page
02- SHA-5-40.4/44. 4 02- 387504
02- SHA- 5- 44. 0/ 58 02-4C1804
02- SHA- 5- 44. 4/ 58 02-1C8704
02- SHA-36-7.5/7.7 02- 310904
02- SHA-44-62.7/0 02-2C0004
02- SHA-44-1.2/4.2 02- 0C8104
02- SHA-44-7.0/0 02- 397504
02- SHA- 44- 14. 4/ 43. 3 02- 1C9004
02- SHA- 44-24. 2/ 25.2 02- 383014
02- SHA-89-21.3/26.5 02- 360604
02- SHA- 89- 29. 4/ 43. 3 02- 310404
02- SHA-273-6.8/7.1 02-3937U4
02- SHA-299-1.7/0 02- 4C0904
02- SHA- 299-31. 0/ 41 02- 4C1904
02- SHA- 299-57.9/0 02- 3C7704
02- SHA- 299- 60. 0/ 67. 7 02- 1C9404
02- SHA- 299-24. 1/ 30. 3 02- 0C3504
02- SHA-5713-/0 02- 351504
02- SHA-5716-/0 02- 3508U4
02- SHA-5734-/0 02-3621U4
02- SI S-5-10. 0/ 16 02- 4C2004

02-SI S-5-11.4/16 02-381114

0 0 N N N N NN o oo oo oo oo oo o gD



Cnty Rt Pm

02-SI S-5-40.1/58.1
02-SI S-96-1.3/21.9

02- SI S-96- 20.
02- SI S-96- 23.
02- SI S-96- 65.
02- SI S-96- 96.
02- SI S-97- 24.
02- SI S-97- 40.
02-SI S-161-18.7/19.3

0/ 20
3/ 50
2/ 65
4/ 96
0/ 52
0/ 49

02-SI S-265-20.1/0
02- TEH5-35.1/37.1
02-TEH5-41.3/41.6
02- TEH 5-10.2/0
02- TEH 5-27.3/27.8
02- TEH 5-28. 0/ 32. 3
02- TEH 36-98.9/0
02- TEH99-7.9/8.9
02- TEH 99- 16. 4/ 16. 8
02-TRI-3-6.5/0
02- TRI - 36- 23. 1/ 32
02-TRI -36-/2.2

02- TRI - 299-20. 9/ 21. 4

1

.6
. 8
.5
.5

Statement of Ongoing Contracts - Index

Contract

02- 381504
02- 3C8004
02- 340204
02- 2C5404
02- 347104
02- 380204
02-4C2104
02- 3C3704
02- 311204
02- 3969U4
02- 301704
02- 3C2204
02- 3C2304
02- 1CA5U4
02- 301714
02- 364204
02- 251474
02- 295924
02- 364104
02-1C9204
02- 3C0604
02- 0C9104
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District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Page
12
12

Bid + CCO
$52, 251, 239
$63, 942, 045
$61, 041, 787
$80, 812, 195

$258, 047, 266

Cnty Rt Pm Contract
02- TRI - 299-55.7/57. 7 02- 288534
02-VAR--/0 02- 388504
Statement of Ongoing Contracts - Federal Aid
02
Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY
Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
02 $14, 321, 909
$14, 321, 909

Work completed this Period:

Work Comp
$35, 003, 212
$47, 631, 356
$50, 456, 484
$46, 046, 071

$179,137,124
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